

TIMEFRAME FOR PROJECT EXECUTION

process / date	Q1/2024			Q2/2024			Q3/2024			Q4/2024			Q1/2025			Q2/2025			Q3/2025			Q4/2025			Q1/2026			Q2/2026			Q3/2026			Q4/2026			Q1/2027			Q2/2027			Q3/2027			Q4/2027			Q1/2028													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	61	62	63											
PREPARATORY WORKS																																																														
change of the zoning plan			1	2	3	4	5	6	7	8	9																																																			
EIA („Small EIA"/Zisťovacie konanie)						1	2	3	4	5	6	7	8	9																																																
feasibility study (including PP)				1	2																																																									
UHP				1	2	3																																																								
land purchase and expropriation						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16																																									
ANALYSIS AND SURVEYS (130-150 ha)																																																														
topography and elevation of the territory (including PP)	1	2																																																												
pedological and dendrological research (including PP)						1	2	3	4																																																					
radon survey (including PP)				1	2	3																																																								
hydrogeological survey (including PP)						1	2	3	4																																																					
monitoring wells and soil permeability tests (including PP)						1	2	3	4																																																					
geophysical survey (including PP)						1	2	3																																																						
engineering geological survey (including PP)						1	2	3																																																						
traffic capacity assessment (including PP)						1	2	3																																																						
archaeological and pyrotechnic survey for ext. infrastructure (including PP)								1	2	3	4																																																			
PROJECT WORKS (realization project documentation)																																																														
gas pipeline relocation, connection								1	2	3	4																																																			
land remediation works								1	2	3	4																																																			
temporary roads, temporary infrastructure								1	2	3	4																																																			
railways								1	2	3	4	5	6																																																	
roads								1	2	3	4	5	6																																																	
water supply - drinking water								1	2	3	4	5	6																																																	
sewage and water treatment plant								1	2	3	4	5	6																																																	
rainwater drainage								1	2	3	4	5	6																																																	
technological water - water supply								1	2	3	4	5	6																																																	
technological water - sewerage								1	2	3	4	5	6																																																	
electricity 110 kV								1	2	3	4	5	6																																																	
optical internet								1	2	3	4	5	6																																																	
ENGINEERING ACTIVITIES - BUILDING PERMITS																																																														
gas pipeline relocation, connection								1	2	3	4																																																			
land remediation works								1	2	3	4																																																			
temporary roads, temporary infrastructure								1	2	3	4																																																			
railways											1	2	3	4																																																
roads											1	2	3	4																																																
water supply - drinking water											1	2	3	4																																																
sewage and water treatment plant											1	2	3	4																																																
rainwater drainage											1	2	3	4																																																
technological water - water supply											1	2	3	4																																																
technological water - sewerage											1	2	3	4																																																
electricity 110 kV											1	2	3	4																																																
optical internet											1	2	3	4																																																
CONSTRUCTION																																																														
gas pipeline amd optical internet relocation, connection											1	2	3	4	5	6	7	8																																												
land remediation works - 60 ha											1	2	3	4	5	6	7	8																																												
temporary roads, temporary infrastructure											1	2	3	4	5	6	7																																													
railways											1	2	3	4	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23																															
roads											1	2	3	4	7	8	9	10	11	12	13	14	15	16	17	18	19	20																																		
water supply - drinking water											1	2	3	4	7	8	9	10	11	12	13	14	15	16	17	18	19	20																																		
sewage and water treatment plant											1	2	3	4	7	8	9	10	11	12	13	14	15	16	17	18	19	20																																		
rainwater drainage																																																														